



Prison Re-Missioning

North Carolina Prison Reform Advisory Board

Tuesday, June 19, 2018

Objectives

Enhance safety and security for close custody male facilities.

Increase flexibility for managing female offender population.

Improve recruitment and retention for Lanesboro Correctional Institution.

Create a male Protective Custody Unit (PCON) for Close Custody offenders.

Rebrand Lanesboro Correctional (LCI).

The Plan

Convert Lanesboro Correctional Institution (LCI) to a medium/close custody female facility.

*LCI minimum unit continues to house minimum custody males.

Convert Southern CI (SCI) to a close custody male facility.

*SCI Minimum Unit continues to house minimum custody males.

Convert Eastern CI (ECI) to a close custody male facility, creating a protective custody housing unit.

The Plan

Re-open North Piedmont Correctional Center for Women (NPCCW) to house minimum custody females.

*Employees from SCI will be deployed temporarily to NPCCW.

Temporarily convert Neuse CI (NCI) to house female offenders.

Overview

April 2018

Notified the facilities

Informed stakeholders

Began reducing male population at Neuse

Conduct training for staff at Neuse

May 2018

Held staff meetings at facilities

Revised staffing patterns

Overview

May

Began transferring offenders from Southern and Eastern

Began up fit at Southern and Eastern

June 2018

Continue population reduction at Southern and Eastern

Re-Open North Piedmont CCW

Begin staff training at Southern and Eastern.

Continue up fit at Southern and Eastern.

Moving Forward

July 2018

Complete transferring Southern and Eastern Offenders to Neuse and NPCCW

Continue up fit at Southern and Eastern

Conduct staff training at Southern and Eastern

August 2018

Complete Southern and Eastern up fits

Begin transferring close custody inmates to Southern and Eastern

Begin Lanesboro up fit

Begin cross-gender training for Lanesboro staff

Moving Forward

September/ October

Complete population reduction at Lanesboro

Continue staff training at Lanesboro

November / December

Complete Lanesboro Up fit

Complete staff training

Change name from Lanesboro to Anson Cl.

Begin transferring female offenders to Anson

Moving Forward

January/ February 2019

Complete transfers to Anson CI

Begin Neuse up fit

March / April 2019

Complete Neuse up fit

Complete transferring male offenders to Neuse

Comments and Questions?

